
 

Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov  

eSMR2 User Group Meeting 
 

Date:   April 30, 2008 
Time:   10am-11pm 
Room: OIT Quiet Room 
Teleconferencing Number: 916-262-2271 
WebEx Session Name: eSMR User Group 
WebEx Password: water24 
WebEx URL: http://waterboards.webex.com/waterboards 
 

 
 

Item Description Purpose Time Lead 

1 Meeting Items 
� Introductions 
� Review agenda 
� Past Action Items 

10:00-10:10 All 

2 eSMR2 Development 
� Review progress 

10:10-10:30 
Francisco, 

Hoang, Evan 
3 Outreach & Training � Review plan 10:30-10:50 Rassam 

4 Summary � New action items 10:50-11:00 All 
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Past Action Items: 

Item # Who Action Item Status/Notes 
1 Darrin Coding Process COMPLETE.  Decide on policy of electronic submission 

process.  Decide if submission is required in both 
electronic and paper format.  DECISION MADE.  LEFT 
UP TO REGIONAL BOARD. 
3/26:  Ron to send Russ and Darrin Region 3 template. 
4/2: discuss in LA offline 
4/9: to be April 22

nd
 MMC meeting agenda item 

4/28:  Decision made.  3 consecutive successful 

submittals of whatever the regular monitoring submittal 

is, monthly and quarterly, and paper will stop.  
2 Ron DDLs IN-PROGRESS 

http://mantis.waterboards.ca.gov/view.php?id=4751 
Review drop-down values used for electronic coding 
process and determine if there are any missing or no 
longer valid. 
3/26:  Working with enABL, Inc. to add missing 
parameters  http://www.edfdata.com/validvalues.html  
4/2: Still working on procurement 
4/9: Procurement paperwork being routed. 
4/21:  To be included in eSMR2 development effort. 

3 Ron/Don Discharger Submission DUE 4/16.  Review Mantis issues related to “discharger 
screen”, “error check”, and “CDF Tool”.  Postponed until 
beta. 
4/2: Display old Mantis issues and relate to new screen 
4/16: get spreadsheet out to group 

4 Don Accelerated Monitoring PENDING UNTIL LEVEL 3.   Discuss with 
Russ/Susan/Dan (1) interpretation, (2) how to handle, 
(3) develop a use case testing scenario to ensure 
system accommodates requirements. 

5 Ron Level 3 Process Flow PENDING UNTIL COMPLETION OF LEVEL 2. Develop 
level 3 process flow document. 

6 Rassam/Ron Alpha/Beta Testing COMPLETE.   
Coordinate alpha and beta testing groups. 
3/26:  Everyone will be part of alpha and beta testing 
groups.  Roll-out will start with the eSMR User Group 
team and then to other regions. 
4/2: send out login information and hold Mantis training 
during 4/9 onsite training 
Mockup Site: 
http://water38.waterboards.ca.gov/ciwqs_esmr2 
Username: sdischarger 
Password: Password1 
4/9:  Account and URL do not work outside of SWRCB 
network.  New environment to be setup. 
4/22: http://water24.waterboards.ca.gov/ciwqs_esmr2 
Username: sdischarger 
Password: Password1 

7 Darrin UPEPA Upload Policy on data transfer to USEPA. 
4/2: CROMERR application now being prepared by 
SWRCB and monthly meetings setup with SWRCB 
legal dept. 
4/9: no update 
4/16:  Meeting with legal on 4/22, wait for update 

8 Don Permit Writer/Discharger List 4/2: Compile contact list of discharger and water board 
staff for eSMR user group participants. 
4/9: no update 
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Item # Who Action Item Status/Notes 
9 Dischargers Mantis Accounts 4/9:  Self-register for mantis accounts.  

http://mantis.waterboards.ca.gov/signup_page.php 
Don will then activate and assign to eSMR project. 

  


